

SECRET

TO: Inspection Branch/PD/OL

DATE 30 July 1962

REPORT PERIOD: _____

CONTRACT # _____ 25X1A

REPORT # Final
(If final, so state)

Contractor _____

Address _____

Commodity/Service Stereo Experiment Classification _____ 25X1ANo. Of Prototypes _____ Contract Completion Date 19 June 1962The Contract is on schedule: ☒ Yes _____ NoThe Contractor will remain within his allocated funds: ☒ Yes _____ NoAn extension of time will be necessary: _____ Yes ☒ NoAll phases of the technical progress are satisfactory: ☒ Yes _____ NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ UnsatisfactoryComments: The final report on the stereo experiment and the stereo convergent panoramic photography has been received.

25X1A

Recommended Action: Accept the above as the satisfactory conclusion to the contract.Date of last visit to Contractor's Plant: 22 May 1962 25X1A

Inspected by: _____

Division & Extension TIDS 3591**GROUP 1**
Excluded from automatic
downgrading and
declassification

TO: Inspection Branch/PD/OL

DATE 2 July 1962

REPORT PERIOD: June 1962

CONTRACT # [REDACTED] 25X1A

REPORT # _____
(If final, so state)

Contractor: [REDACTED]

Address: [REDACTED]

Commodity/Service Experiment Classification [REDACTED] 25X1A

No. Of Prototypes _____ Contract Completion Date 19 June 1962

The Contract is on schedule: ☒ Yes _____ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: _____ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: The last of the photography and a final report dated 19 June 1962 have been received, but have not been evaluated to date.

Recommended Action: _____

Date of last visit to Contractor's Plant: 22 May 1962 25X1A

Inspected by: [REDACTED]

Division & Extension TDS/2839

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

25X1A

TO: Inspection Branch/PD/OL

DATE 4 June 1962REPORT PERIOD: May 1962CONTRACT # [REDACTED]REPORT # [REDACTED]
(If final, so state)Contractor [REDACTED]Address [REDACTED]Commodity/Service [REDACTED] Classification [REDACTED]

25X1A

No. Of Prototypes [REDACTED] Contract Completion Date 30 June 1962The Contract is on schedule: ☒ Yes ☐ NoThe Contractor will remain within his allocated funds: ☒ Yes ☐ NoAn extension of time will be necessary: ☐ Yes ☒ NoAll phases of the technical progress are satisfactory: ☒ Yes ☐ NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: The stereo experiment was viewed primarily by [REDACTED] and [REDACTED] also by Messrs. [REDACTED]. A final report on this stereo evaluation was prepared by [REDACTED] and is inclosed. 25X1A
The collection of stereo convergent panoramic photography will be completed soon.

Recommended Action: Approve work to date.Date of last visit to Contractor's Plant: 15-16 May 1962Inspected by: [REDACTED] 25X1ADivision & Extension TPDS/3591